

# Humanitarian Response for COVID-19 in Balochistan

## Funded by UNICEF (Apr-Jun 2020)

### Project Overview:

Balochistan Rural Support Programme (BRSP) and National Rural Support Programme (NRSP) are implementing a UNICEF funded project “Humanitarian Response for COVID-19” in 11 districts of Balochistan Province in response to combat global health emergency targeting 200,000 individuals including:



- ✓ Men 49,600,
- ✓ Women 49,600,
- ✓ Children 100,800 (Girls 50,400, Boys 50,400).

Overall, the project targets 18 HCFs/quarantine centers and community members of 11 districts of Balochistan.



### MILESTONES ACHIEVED

AS OF June 6<sup>th</sup>, 2020

**270,517**

Individuals including children were given awareness on COVID-19 through CRP session and Loudspeaker announcement

**230**

Frontline Health Workers' capacity enhanced on IPC

**222**

Sanitary Workers' capacity enhanced on IPC

**104,413**

Individuals benefitted by Hand washing Points installed at the target HCFs and quarantine centers

**18**

HCFs and quarantine centers provided with disinfecting materials and being disinfected by trained sanitary workers

**17,266**

Gloves/ Soaps/ Surgical Masks provided to the HCFs/ Quarantine Centers

## Progress of the Project; Humanitarian Response for COVID-19 in Balochistan

Project Deliverables	Target	Achievement	Progress Percentage
Capacity building of Health Staff of 07 HCF health workers, Health Care Providers on Infection Prevention and Control (IPC) in government designated isolation wards/DHQ/ Health Facilities (BHU)	210 Frontline Workers	230	110%
Capacity building of cleaners and sanitary workers on Infection Prevention and Control (IPC) in 18 HCFs	200 Sanitary Workers	222	111%
Cleaning and disinfection of target HCFs (Isolation Wards/ Quarantine Facilities/ Health Facilities) through Sanitary workers in 18 HCFs	18 HCFs	18	100%
Provision of WASH services to 12 HCF designated hospitals	12 HCFs	Sites are under construction	
Reproduction of Approved IEC material for Preventions of COVID-19. It includes training of community based organizations.	301,000 IEC Materials	197,274	66%
One Day Orientation of Project Field Staff ( e training at district -small groups	25 Project Staff	43	172%
One Day Orientation of Volunteer Workers/community based organizations - small groups at district level	300 CRPs	303	101%

### Community Volunteers join hands to fight COVID:

Community Volunteers/ Resource persons including active young males and females have joined hands with us in the cause of combatting COVID-19. They hold sessions with the community members including children to aware them about corona, its symptoms and measures to adopt to preventing it. We acknowledge their efforts for communities in Balochistan!



BRSP and NRSP under the financial support of UNICEF in Pakistan are renovating and/or constructing sanitation facilities in the 12 designated Health Centers, Isolation Wards, and Quarantine Centers of Balochistan. The detail of the work is provided at the end of this document.



Physical Work Status in each HCF:

S#	Name of Health Facility	Construction detail	Completion/ Expected Completion Date
1	DHQ Hospital Naseer Abad	1. Rehabilitation of 20 latrine completed 2. New latrine construction work on door bend level 50% 3. water tank repair 100% completed	10th June 2020 20th June 2020 20th June 2020
2	DHQ Hospital Killa Saifullah	1. The rehabilitation work of 44 latrine are 70 %completed	25th June 2020
3	DHQ Hospital Noshki	1. Rehabilitation of 11 No latrine 25 % 2. New latrine construction work on door bend level 10%	25th June 2020 30th June 2020 25th June 2020
4	DHQ Hospital Zhob	1. rehabilitation of 2 no and construction of new latrines work not initiated yet	28th June 2020 28th June 2020
5	RHC Chaghi	1. Rehabilitation of 7 latrine completed 2. New latrine construction work is in progress 10% 3. water tank repair 10%	28th June 2020 28th June 2020 28th June 2020
6	RHC Nokundi	Material and labor mobilized progress 10%	30th June 2020
7	BHU Taftan	Material and labor mobilized progress 10%	30th June 2020 20th June 2020
8	DHQ Panjgoor	1.Construction of 02 New Latrines Size 5'x4'x7' 2. Construction of 02 New Latrine For Disable Patients Size 6'x5'x7' 3. Construction of 03 Hand Washing Place Size 10' x 4' x 8' 4. Installation of DWSS Facility Items, Installation of Submersible Pump 2hp @1" dia (Completion Percentage is 70%)	25th June 2020
9	DHQ Kech	1.Rehabilitation of 08 Latrine 2.Construction of 03 Hand Washing Place Size 10' x 4' x 8' (Plaster work is in progress with 80% completed work) 3.Installation of DWSS Facility Items	25th June 2020
10	GDA Gawadar	1.Construction of 08 New Latrines Size 5'x4'x7' 2. Construction of 02 New Latrine For Disable Patients Size 6'x5'x7' 3. Construction of 03 Hand Washing Place Size 10' x 4' x 8' 4. Construction of Hand Washing Plate Form size 10'x3'x1'-6" 5.Construction of MHM Room 5'x7' 6.Installation of DWSS Facility Items Plaster work of normal & disable latrine & MHM Room is in progress. (Completion Percentage is 70%)	25th June 2020
11	DHQ Uthal	1. Construction of 01 New Latrines Size 8'x8 for PWD. 2. Rehabilitation of 17 Latrine. 3. Construction of 01 Hand Washing Plate Form size 10'x3'x1'-6" -Excavation & block masonry of Normal latrine is under progress -Excavation & PCC & block masonry of MHM is under progress. -Excavation & Block masonry of hand washing place is under progress Excavation of soakage pit is under progress (Completion Percentage is 50%)	25th June 2020
12	Jam Gulam Qadir Hospital Hub	1.Construction of 01 New Latrines Size 8'x8 for PWD ' 2. Rehabilitation of 12 Latrine 3. Construction of 02 Hand Washing Plate Form size 10'x3'x1'-6" 4. Construction of 01 MHM Room 5'x7' 5.Installation of DWSS Facility Items 6.MHM Room supply Items 7.Rehabilitation of sewerage line 8.Driing of boring with Pipe casing accessories	The work is in progress